N00164-03-C-8519 Modification P00013

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. ngTo.éA-?-T' PA‘IGE 0|F 1 PAGES
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4. REQUISITION/PURCHASE REG. NO. | 5. PROJ NO. (@ spiicatia)
P00013 DATE 23 OCT 06 N/A
6. ISSUED BY CODE NOO164 7. ADMINISTERED BY (if other than item 6) | S1002A
CODE
CONTRACTING OFFICER DCMC ORLANDO

NAVSURFWARCENDIV 300 HWY 361

3555 MAGUIRE BOULEVARD

ORLANDO FL  32803-3799 FAD A-ll

9A. AMENDMENT OF SOLIGCITATION NO.

9B. DATED (SEE ITEM 11)

ORDER NO.

10A. MODIFICATION OF CONTRAC,I

x | N00164-03-C-8519

BUYER/ (b)(6) 165ZH
PHONE (b)(6) _
8. NAME AND ADDRESS OF CONTRACTOR (No., street, State and ZIP Code)
Litton Laser Systems
2787 SOUTH ORANGE BLOSSOM TRAIL
(WIO)
ORLANDO FL 3286-9555 |
TIN NO.
CAGE CODE 34860 FACILITY CODE

23 SEPT 2003

10B. DATED (SEE ITEM 13)

7. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS

The above numbered solicitation is amended as set forth in lem 14, The hour and date specified for receipt of Offers [ ]is extended, [ ]is not

extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following

methods:

(a) By completing itemns B8 and 15, and retuming ____ coples of the amendment; (b) By acknowledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER . If by virtue of this amendment you desire to change an offer already submitted, such
changa may be made by telegram or letter, provided each telegram ar letier makes reference to the solicitation and this amendment, and is received

rior {o the opening hour and date specified. :

12. AGCOUNTING AND APPROFRIATION DATA (/If required)
N/A

3. THIS TEM APPLIES ONLY TO MODIFICATIONS AND CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT CHANGE NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of the parties.

X
D. OTHER (Specily type of modification and authority)
E. IMPORTANT: Contractor ( ) is not, ( x ) is required to sign this document and retum copies o the issuing offica.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organization by UCF section headings, including solicitation/contract subject matter where

feasible.)

This modification is being issued to incorporate REQUEST FOR VARIANCE (DEVIATION/WAIVER)

# V-GLTD 1II-0001 (Attachment 1).

Except as provided herein, all terms and conditions referanced in kem 9A and 10A, as heretofore changed, remalns unchanged and in full force and

effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Sr Contracts Administrator

15C. DATE SIGNED

Oe 25 0CT 2006

(b)(6)

SIgNature or Contract

““NGN 754D-01-162-8070

PREMIOUS EDITION UNUSABLE

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Br

16C. DATE SIGNED

25Uy

STANDARD FORM 30 (REV 10-83)
GHA

Prascribed by
FAR (48 CFR) 53.243




N00164-03-C-8519 Modification PO0013

This Deviation/Waiver requires the Contractor to ship five (5) AN/PEQ-1C systems upon successful
completion of Acceptance Testing, two (2) AN/PEQ-1C systems are to be shipped to NSWC Crane
and three (3) AN/PEQ-1C systems to be “shipped in place” at Laser Systems. Two (2) systems will
be used to support customer DT/OT at NSWC, Crane and remaining three (3) systems to support
system Qualification Testing at LS.”

Delivery will be at LS risk and prior to completion of the following: Qualification Testing, Class | ECP,
Final Drawing Package and modified HCA and Production Readiness Review. Any open items
resulting from DT/OT and/or Qualification Test will be completed by LS as soon as possible but not
later than 31 DEC 2006. This is applicable to Laser S/Ns 0004, 0005, 0006, 0007 and 0008.

End of modification




10/24/06 08:33 FAX 812 854 5066 CODE 1165 d@oo3

Request for Varlance (Deviation/Walver) VARIANCE IDENTIPER

BE FILLED OUT IN BLACK INIX ONLY = NO PENCR. V-GLTD 11-0001
Micheel Bogatay Dept. 12 Programs Management 3458 1
ORIGINATING COMPANY RAME AND ADDRESS ASBAPE AFFECTED:
ngm o B rFunctionat [ Aocated [] Product
2787 S. Orange Blossom Trail RECURRING VARIANCE:
Apopka, FL 32703 U Yee E o

[ DATE VARINCE APPROVAL NEEDED WY
102772006
SUBCONTRACTOR SUBCONTRACTOR IOENTIFICATION NUMBER
NA___
CONTRACT NUMBER / LIMNE NUMBER v —
. 005, 0006 0DN7 0008 |
MODEL | TYPE SYSTEM DESIGNATION CAGE CODE PRODUCT LINE
ANPEQ-C -
DRAWNSG, SPECSFICATION, O PART NUMBER DOCUMENT TITLE (IF APPLICABLE) —ABIE
Gl

VARIANGE TTILE
_incomplets Comraciual Documentation
DESCRIPTION OF VARIANGE

succasaiul completion of Asoeptancs Testing, ship two (2) ANPEQ-1C systems 1o NSWC, Crane to support customer DT/OT
and thres (3) systems ©©0 LS to support system Qualification Testing. Dalivery will be at LS risk and prior to completion of the
foliowing: Qual Testing. Class | ECP, Final Drawing Package and maodifisd HCA and Production Readiness Review. Any open items
resulting from DT/OT and/or Qual Tesat will be compisiad by LS as soon as poasible but not later than 31 Decambaer 2006.

EFFECT ON COBY BFFECT ON PRICE EFFECY ON DELIVERY SCHEDULE
EFFECT ON PERFORMANCE, OPERATION, MAINTENANCE, TRAINING, SPARE AND REPAIR FARTS, SUFPORT AND TEST EQUNPMENT, CATALOGS, ETC.

Submission of the Class | ECP, Finad Drewing Package and completion of Qual Teating and Production Readiness Review witl not
be complated when the firat five (5) systema sre delivered for customer DT/AOT and System Qual.

REASCON | JUBTIFICATION FOR VARIANCE

LS requires three units for Qual/Design Verification Teating and NSWC, Crana requires two production representative units to

suppart DT/0T and madified Hardware Configuration Audit. Completion of Quat Testing, release of final enginesring and submission
of the Class | ECP will not be campieted until lste Novermnber,

CORRECTIVE ACTION TO PREVENT RECURRENCE AND / OR TO ELIURNATE VARIANCE
N/A

CONSIDERATION, IF ANY, FOR ACCEPTING VARIANT FRODUCT
NA

AUTHORITY um : ;
Pm (b)(6) . (b)(6)

m/mw MAGLYD INComeiCrmm Pl Ol cmvmrsion s Foms 12407 g
107-FO1 DOTATMNS. 2006 Rav A




